

## Sample Project Level 3

Published Date:XXXXXX  
Data Date:XXXXXX

Activity ID	Activity Name	Start	Finish	Total Float	2014												2015												2016												2017												2018
					J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J					
<b>INITIATION PHASE</b>		01-Jul-14 A	29-Oct-14 A																																																		
WBSGate1	<WBS> Initiation Phase Summary	01-Jul-14 A	29-Oct-14 A																																																		
INT0000	<MS> Begin Initiation Phase	01-Jul-14 A	29-Oct-14 A																																																		
INT1080	Develop IO in SAP	01-Jul-14 A	10-Jul-14 A																																																		
MEP10000	Gate 0 Checklist & associated Action Items complete & approved (Gate Stop)	07-Jul-14 A	10-Jul-14 A																																																		
INT1090	Create Initial Work Orders for Project Management	10-Jul-14 A	14-Jul-14 A																																																		
INT1030	Develop Project Charter	11-Aug-14 A	18-Aug-14 A																																																		
MEP10025	Project Charter approved by Customer & MEP Leadership (Gate Stop)	21-Aug-14 A	15-Sep-14 A																																																		
INT10065	Perform Preliminary IRP Update with Template review	12-Sep-14 A	13-Oct-14 A																																																		
MEP10015	Level 1 Baseline Schedule Checklist complete	12-Sep-14 A	12-Sep-14 A																																																		
MEP10105	Initial Issue Log created & ready for use	19-Sep-14 A	23-Sep-14 A																																																		
INT10075	Establish Documentation Strategy	22-Sep-14 A	26-Sep-14 A																																																		
INT10095	Develop Preliminary Sourcing & Contract Strategies	23-Sep-14 A	30-Sep-14 A																																																		
INT10085	Complete Project Initiation Checklist	29-Sep-14 A	29-Sep-14 A																																																		
MEP10115	Lessons Learned reviewed, captured or added to the Lessons Learned ePAT Database	30-Sep-14 A	06-Oct-14 A																																																		
MEP10005	Initial IRP Completed including Project Manager assigned (Gate Stop)	06-Oct-14 A	13-Oct-14 A																																																		
INT10080**	Provide Issues Log	13-Oct-14 A	13-Oct-14 A																																																		
MEP10100	Attend MEP Initiation Phase Gate Meeting - Scheduled every Monday	13-Oct-14 A	27-Oct-14 A																																																		
<MS>1020	<MS> Project Charter & Scalability Doc Approved		13-Oct-14 A																																																		

























