

Critical (Longest) Path Layout

Sample Project

Data date :xxxxxxx

Activity ID	Activity Name	Rem Dur	% Comp	BL Start	Start	BL Finish	Finish	Total Float	2016											
									Apr	May	Jun	Jul	Aug	Sep	Oct	Nov				
PROJ-0573 BC#043 - Foundational Business/Tra		173d		Feb-22-2016	Feb-15-2016 A	Dec-16-2016	Nov-22-2016	0d												
PROJ-0573.3 CUS-15-043 ACI to FiServ Migration		147d		May-09-2016	May-02-2016	Dec-09-2016	Nov-22-2016	0d												
PROJ-0573.3.3 Level 1 & 2 Milestones		147d		May-09-2016	May-02-2016	Dec-09-2016	Nov-22-2016	0d												
A4230	Warranty	25d	0%	May-09-2016	May-02-2016	Jun-10-2016	Jun-03-2016	0d												
A4235	Project Finish	0d	0%			Dec-09-2016	Nov-22-2016	0d												
PROJ-0573.12 IMPLEMENTATION PHASE		83d		Feb-22-2016	Feb-15-2016 A	Jul-25-2016	Jul-18-2016	0d												
PROJ-0573.12.12.27 Customer / Business Pre Production		7d		Mar-14-2016	Mar-21-2016	Mar-23-2016	Mar-30-2016	0d												
IMP40575	Business Pre Production Training	7d	0%	Mar-14-2016	Mar-21-2016*	Mar-23-2016	Mar-30-2016	0d												
PROJ-0573.12.28 Integration Testing		5d		Feb-22-2016	Feb-15-2016 A	Mar-28-2016	Mar-28-2016	0d												
PROJ-0573.12.28.1 F001.CSB APP-Payment Transaction Process		5d		Feb-22-2016	Feb-15-2016 A	Mar-28-2016	Mar-28-2016	0d												
IMP40016	F001.CSB Execute QA Test	5d	85%	Feb-22-2016	Feb-15-2016 A	Mar-28-2016	Mar-28-2016	0d												
PROJ-0573.12.34 User acceptance Testing		17d		Mar-29-2016	Mar-31-2016	Apr-22-2016	Apr-22-2016	0d												
206	UAT	17d	0%	Mar-29-2016	Mar-31-2016*	Apr-22-2016	Apr-22-2016	0d												
207	UAT Complete	0d	0%			Apr-22-2016	Apr-22-2016	0d												
PPROOJJ-0573.0573.1122.32 & IT Managed Float		1d		Apr-25-2016	Apr-25-2016	Apr-27-2016	Apr-25-2016	0d												
IMP40155	XXX& IT Managed Float	1d	0%	Apr-25-2016	Apr-25-2016	Apr-27-2016	Apr-25-2016	0d												
PROJ-0573.12.30 Regression Testing		4d		Apr-28-2016	Apr-26-2016	May-05-2016	Apr-29-2016	0d												
IMP40150	Execute rearesson test cases	4d	0%	Apr-28-2016	Apr-26-2016	May-05-2016	Apr-29-2016	0d												
IMP40154	Complete QA Testing & Review	2d	0%	May-02-2016	Apr-28-2016	May-05-2016	Apr-29-2016	0d												
IMP40152	Review QA Defects	2d	0%	May-02-2016	Apr-28-2016	May-05-2016	Apr-29-2016	0d												
IMP40156	Complete Rearesson Testing	0d	0%			May-05-2016	Apr-29-2016	0d												
PROJ-0573.12.38 Project Management - Implementation P		5d		Jul-19-2016	Jul-12-2016	Jul-25-2016	Jul-18-2016	0d												
XXX40140	Attend Gate Meeting- Scheduled every Monday	5d	0%	Jul-19-2016	Jul-12-2016	Jul-25-2016	Jul-18-2016	0d												
IMP4160	<MS> Implementation Phase Deliverables Completed	0d	0%			Jul-25-2016	Jul-18-2016	0d												
PROJ-0573.12.40 Go-Live & Warranty		49d		May-06-2016	Apr-30-2016	Jul-18-2016	Jul-11-2016	0d												
A4220	Data Migration and Go Live	2d	0%	May-06-2016	Apr-30-2016	May-07-2016	May-01-2016	0d												
SDP-MP4360	9.0 Warranty	0d	0%			Jun-17-2016	Jun-03-2016	0d												
SDP-IMP4340	8.0 Prepare Release Notes	25d	0%	Jun-20-2016	Jun-06-2016	Jul-18-2016	Jul-11-2016	0d												
PROJ-0573.14 CLOSEOUT PHASE		90d		Jul-26-2016	Jul-19-2016 A	Dec-16-2016	Nov-22-2016	0d												
CLS6000	<MS> Begin Close Out Phase	0d	0%	Jul-26-2016	Jul-19-2016			0d												
CLS60045	Project Summary Report finalized per scalability document	10d	0%	Jul-26-2016	Jul-26-2016 A	Aug-08-2016	Aug-01-2016	0d												
CLS60075	Provide Updated Issues Log	5d	0%	Aug-09-2016	Aug-02-2016	Aug-15-2016	Aug-08-2016	0d												
CLS6010	File as-built drawings with Document Control	10d	0%	Aug-16-2016	Aug-09-2016	Aug-29-2016	Aug-22-2016	0d												
CLS6130	Deliver all Electronic Files	10d	0%	Aug-30-2016	Aug-23-2016	Sep-13-2016	Sep-06-2016	0d												
CLS6050	Validate all Documents on MDL	10d	0%	Aug-30-2016	Aug-23-2016	Sep-13-2016	Sep-06-2016	0d												
CLS6170	Upload and/or Promote all Record Documents	15d	0%	Sep-14-2016	Sep-07-2016	Oct-04-2016	Sep-27-2016	0d												
CLS6190	Client Review & Acceptance of Close out Documentation.	5d	0%	Oct-05-2016	Sep-28-2016	Oct-11-2016	Oct-04-2016	0d												

Date	Revision	Checked	Approved